

1. The service need was established for additional irrigable land and a new water source to service this area
2. Part of the Preliminary Business Case was completed by identifying a solution and conducting a Feasibility Analysis on the preferred option - **Palmer River Dam**
3. A cost estimate for delivery of a Detailed Business Case was developed, and a potential program of tasks prepared.
4. Prepared a submission to the Commonwealth Government for the next stage – a Detailed Business Case.